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Foreword 
 
I am pleased to present the first Annual Progress Report on our fourth Local Transport Plan 
(LTP4).  
 
LTP4 was adopted as Council policy in December 2019. The time since then has been an 
extraordinary period for all of us due to the Covid-19 pandemic. This has a had an 
unprecedented effect on transport in Warrington, with a huge drop in vehicles using our 
highway network, a large drop in public transport use, and increases in walking and cycling 
like we have never seen before. 
 
This progress report explains how we have responded to the challenges and opportunities 
that the change in travel patterns has presented. This includes ensuring that key workers 
are able to get to work, working with local bus operators to maintain suitable levels of 
service, and putting measures in place to create a safer environment for the increased 
numbers of pedestrians and cyclists.  
 
Our work to respond to the pandemic has been done alongside a wide range of other work 
that is being done to deliver the LTP4 vision to make Warrington a thriving, attractive, 
accessible and well-connected place with popular, high quality walking, cycling and public 
transport networks supporting our carbon-neutral future.  
 
This includes developing the full Business Case for the Warrington Western Link. We have 
opened a new rail station at Warrington West and made significant progress on a number of 
major active travel and highway schemes including Centre Park Link, Omega Local Highways, 
and Warrington East.  
 
The report outlines the great work that we are doing to manage, maintain, and improve 
safety on our highway network; and how we are supporting people to travel in more 
sustainable ways. It also sets out how we are undertaking study work to ensure that our 
transport network in the future will continue to support economic growth, improve air 
quality, and reduce carbon emissions.  
 
 
Councillor Hans Mundry 
Cabinet Member 
Highways, Transportation and Public Realm 
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Significant progress on 11 major schemes: 
 Warrington West Station – Now Open 

 Centre Park Link (CPL) – Opening Soon 

 Warrington East Phase 2 – Now Open 

 Warrington East Phase 3  - Now Open 

 Omega-Burtonwood Accessibility Improvement – Construction Started 

 Chester Road Foot/Cycleway – Coordinated with CPL work 

 Trans-Pennine Trail Upgrade – Completed by March 2021 

 Omega Boulevard/Lingley Green Avenue – Complete May 2021 

 A57 Liverpool Road/Lingley Green Avenue – Construction Started 

 Whittle Avenue/Lingley Green Avenue – Construction Started 

 Burtonwood Road/Whittle Avenue – Scheme in Development 
And work is progressing on Western Link 

Our Vision: Warrington will be a thriving, attractive, accessible and well-connected 

place with popular, high quality walking, cycling and public transport networks 

supporting our carbon-neutral future 

The Coronavirus 
pandemic has 

meant fewer cars 
on our roads, and 

big increases in 
walking and 

cycling, providing 
a opportunity to 
implement long-

lasting shift to 
sustainable 
transport. 

Post Covid Recovery Active Travel Funding 
Phase 1 – June/July 2020 Phase 2 – From Nov 2020 

We: 

 Widened key footways 

 Increased cycleways 

 Prioritised pedestrians at 
crossings 

 Made roads more pedestrian 
and cycle focused 

 Made cycling into the town 
centre more accessible 

With a £650,000 award we are: 

 Monitoring the Phase 1 
measures 

 Proposing to create 
meaningful improvements 

 Aiming to increase active 
travel 

 Delivering improvements by 
spring 2021 

 

£5m 
In 2020 we delivered a £5 million active 
travel programme including new cycle 

schemes in Omega, Woolston, Appleton 
Thorn, Latchford, Birchwood, Sankey 

Bridges and Padgate 

Highway Maintenance since 2016/17 
 

67 A, B, C Class Road Schemes 

214 Unclassified Road Schemes 

150 Footway Scheme 
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7 
studies 

commissioned

First and Last 
Mile 

Transport 
Masterplan

Local Cycling 
and Walking 

Corridor 
Study

Bus Priority 
and Mass 

Transit Study

Northern 
Powerhouse 

Rail Study

Electric 
Vehicle 
Strategy

South East 
Motorway 
Junction 

Study

Chat Moss/ 
West Coast 
Rail Study

Funding 
secured for a 

new bus 
depot on 

Dallam Lane

New bus 
depot will 

have passive 
provision for 
electric buses

Proposals 
developing for 
an electric bus 

fleet

Increasing use 
of RingGo app 

for parking

Our first 
school streets 

project 
launched

Town Centre 
Travel Plan in 
development

Developing 
proposals for 
on-street EV 

chargers

Updated 
Warrington 
Cycle Map 

distributed to 
residents 
across the 
borough 

 

3 Pedestrian Crossing 
Improvements

3 Local Safety Schemes

6 Traffic Management 
Minor Works

2 Projects to Assist 
Journeys to School

Highway Infrastructure 
Improvement 
Programme

17 
2020 saw 17 

fewer bridge 

swings in the 

peak than 2019  
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Introduction 

Local Transport Plan 4 
 
Our fourth Local Transport Plan (LTP4) was adopted in December 2019 following an extensive consultation and engagement process. It sets 
objectives for transport to support our wider goals and ambitions; establishes policies to help us achieve these objectives; and contains plans 
for implementing these policies.  This Annual Progress Report assesses the delivery of LTP4 during the first 14 months since its adoption.   
 

Vision 
 
The vision that we set out for transport is that: 

Warrington will be a thriving, attractive, accessible and well-connected place with popular, 
high quality walking, cycling and public transport networks supporting our carbon-neutral 

future 
 



 

Effects of COVID-19  

 
In the months since LTP4 was adopted Warrington, along with the rest of the UK, has been affected by the Coronavirus pandemic. This 
resulted in unprecedented changes in the how, why, and how much we all travel. A year on year comparison of the number of vehicles on our 
network is below:  
 

 
 

Prime 
Minister’s 
lockdown 
address 

Non-
essential 

retail opens 

Pubs 
open 

Local  
restric-
tions 

Tier 3 

Lock-
down 2 

Tier 2 

Lock-
down 3 



 

This created challenges for transport in Warrington, such as ensuring that key workers are able to travel to work, and a significant decline in 
public transport use.  However, this change in travel behaviour has led to far fewer cars on our roads, and there has been increases in walking 
and cycling at rates that have never been seen before. This has provided a unique opportunity to implement long-lasting change to support 
and encourage the increase in demand for sustainable travel options. A year on year comparison of cycling trips is below:  
 

 



 

 

Active Travel Funding 

Phase 2 - Active Travel Funding  
Announced November 2020 

  
We have been awarded £650,000 from Government to help create a safer environment for cyclists 
and pedestrians in the borough through Phase 2 of the Active Travel Fund. 
 
This grant represents an excellent opportunity to bring forward a wide range of active travel 
initiatives for our residents. Many of the schemes and measures that we put forward in our bid form 
part of our existing strategic vision. 
  
Our bid centered around creating meaningful, quality improvements to the transport network that 
are focused on shifting some of the long-held priorities of the network away from vehicles, to cyclists 
and pedestrians.  
 
In support of the Phase 2 bid, we have been monitoring the range of temporary emergency schemes 
implemented with the Phase 1 funding, in order to determine which are having the desired impact 
and which would be suitable to be made permanent.  
 
Public and stakeholder consultation will be a key element of rolling out the measures, and public 
consultation will be carried on proposed permanent measures to be implemented. The schemes will 
then be delivered by spring 2021.  
 
We launched our first School Streets project in November. This has been well received and increased 
demand for similar projects in other school communities. 

Phase 1 - Emergency Active Travel 
Funding   
June and July 2020 

  
In summer 2020 Government made funding available to local 
authorities to support the re-start of local transport and 
enhance active travel. We used this funding to:  
 

 widen key footways in shopping areas by removing 
pedestrian guard rails and installing temporary barriers at 
pinch-point areas to accommodate the increased numbers 
in pedestrians and provide room for social distancing 

 

 increase the number of dedicated cycle lanes, using 
temporary  barriers and signs 

 

 change some traffic signals to prioritise ‘green time’ for 
residents and ensure pedestrian and cyclist safety 

 

 change some town centre roads, including new one-way 
roads, to make it more pedestrian and cycle focused 

 

 make cycle ways into the town centre much more 
accessible, by replacing existing trails with long-lasting and 
fit-for-purpose cycleways 



 

Local Transport Plan Studies  

 
Planning for the future of transport in Warrington requires us to undertake the study work that will help us to identify the right schemes to 
take forward and ensure that we achieve best value from any capital funding that becomes available for schemes.   
  

Study Status Summary 

First and Last 
Mile 

Ongoing study 
commissioned 

Jan 2020 

A Transport Masterplan is being developed by the Warrington First & Last Mile study, with 
the aim of providing high quality and fit for purpose transport infrastructure to make walking, 
cycling and public transport the obvious way to get to, from, and through Warrington town 
centre. 

Local Cycling and 
Walking 

Infrastructure 
Plan (LCWIP) 

Ongoing study 
commissioned 

Jan 2020 

The Warrington LCWIP is the main delivery vehicle to meet the ambitious target set in LTP4 
to more than treble cycling and walking over the next 20 years. Study work is underway to 
develop some of the key corridors concepts into deliverable transformational schemes. 

Bus Priority and 
Mass Transit 

Ongoing study 
commissioned 

June 2020  

LTP4 contains an ambitious target to triple the use of public transport over the next 20 years 
by delivering a transformational change in the local public transport offer. This work will 
identify improvements to the public transport network in the short and longer terms. 

Northern 
Powerhouse Rail 

(NPR) 

Report being 
finalised 

Warrington has been designated as an ‘Other Strategic Economic Centre’ on the NPR route 
and it has been confirmed that a Warrington station will be an integral part of the network.  
This study made the strategic economic case for this station to be located in the centre of 
Warrington rather than in a rural parkway location. 



 

Study Status Summary 

Electric Vehicle 
Draft report 

ready for 
consultation 

This study is setting out a strategic response to the emergence of electric vehicles. It 
identifies, scopes and addresses the infrastructure needs and issues related to electric 
vehicles. 

South East 
Motorway 
Junctions 

Ongoing Study 

Warrington’s Draft Local Plan proposes a major urban extension through the release of Green 
Belt in south east Warrington. This new Garden Suburb connects to the strategic road 
network at junction 20 of the M6 and junction 10 of the M56.  The study will identify 
preferred improvement options for both junctions. 

Chat Moss / 
West Coast Rail 

Report being 
finalised 

Study commissioned by Transport for Greater Manchester, Liverpool City Region Combined 
Authority, Warrington Borough Council, Cheshire West and Chester Council and Cheshire East 
Council to develop a strategic plan for the Chat Moss and West Coast rail network, 
considering a timescale for interventions of up to 2040.  

Cheshire Bus 
Strategy 

Ongoing Study 
We are working with the Cheshire and Warrington Local Enterprise Partnership on a Regional 
Bus Strategy. This will be informed by, and support,  the emerging National Bus Strategy 

 

 



 

   

Western Link  
A  Detailed Design partner has now been appointed and the first stage of this design 
commission has commenced which will culminate in submission of a planning application 
for the scheme, currently programmed for May 2021. Surveys and site investigations to 
inform the detailed design process are ongoing with a suite of Ecology surveys taking place 
until early 2021. Air quality monitoring requirements for the scheme are agreed with the 
Councils Environmental Protection Officer for Air. 
 
Scheme funding and progression remains subject to the approval of a full major scheme 
business case, which will be scrutinised by the Department for Transport (DfT).  
 
Engagement continues with delivery partners and stakeholders.  
 

Centre Park Link 

 
Construction commenced on site June 
2019.  Work has progressed on site despite 
Covid-19 restrictions, with changed 
working practises to comply with safe site 
operating procedures guidance. The New 
Mersey Bridge has now opened for access 
only, with the full scheme completed and 
open to traffic early 2021. The scheme 
remains within budget. 
 

Warrington West Station 
The construction activities are now 
complete and the station opened to the 
public on 15th December 2019. Reports are 
that the station, car park, drop off, cycle 
facilities and buses were well used before 
the pandemic reduced travel.  
 

 

Warrington East Phase 2 & 3 
Phase 2 was completed in October 2019, with Phase 3 following 
closely behind in December 2019 with both now fully open to 
traffic. Landscaping work is complete and verges and planting 
areas are now under a maintenance period 
 
Post–scheme monitoring is to take place to confirm performance, 
and the benefits of the project in terms of improved traffic flows 
are already noticeable. 
 
Trees and saplings have been planted on the south side of the 
new carriageway in Phase 3 to blend into the existing woodland. 
 
Some additional signage and road marking are to be installed at 
College Place to help guide traffic around the junction, aiding 
operation and safety. 
 

 

Major Scheme Updates 



 

 

Strategic Cycle 
Improvements 
Omega to Burtonwood Accessibility 
Improvements (£1.35m) 
A new shared use footway cycleway 
between M62 Junction 8 and 
Burtonwood village alongside Clay 
Lane. The project is funded by Omega 
S106, Local Growth fund and WBC 
borrowing. The scheme was 
completed in February 2021.  
 
Chester Road Footway Cycleway 
Improvements (£900,000)  
New/upgraded shared use footway 
along Chester Road between the new 
Centre Park Link Bridge and Lower 
Bridge Street. Includes improved 
crossing facilities. Funded by Local 
Growth Fund and WBC borrowing. 
Programme of works being planned to 
coordinate with Centre Park Link 
works and start in February 2021.  
 
Trans Pennine Trail Upgrade 
(£750,000)  
Upgrade of Trans Pennine Trail 
between Wilderspool Causeway and 
Knutsford Road, including new 
crossing facilities. Funded by Local 
Growth Fund and WBC borrowing. The 
scheme is now under construction and 
expected to complete in April 2021. . 
 

Omega Local Highways 
Phase 1 – Omega Boulevard/Lingley Green Avenue Junction Improvement 
LGF3 and S106 funded project. Enlarged roundabout plus capacity improvement at Hub junction. Includes extensive 
pedestrian and cycle facilities linking back to Omega Boulevard, Park Road and Kingsdale Road. Works commenced on 
site July 2020 and are due for completion by July 2021. 

 
Phase 2b – A57 Liverpool Road/Lingley Green Avenue Junction Improvements 
Junction capacity enhancement plus pedestrian and cycle facilities, linking to Phase 1. Main construction works 
provisionally programmed to commence on site January 2021. 
 
Phase 3b – Whittle Avenue/Lingley Green Avenue Roundabout Improvements 
Capacity improvement with widened approaches to roundabout plus improved pedestrian and cycle facilities. Funded 
from £8.2m S106 payment received from Omega Warrington Ltd for mitigation measures related to Omega Zones 3-6. 
Construction started on 13th January 2020 and is ongoing with completion in January 2021. 
 

Phase 3c – Burtonwood Road/Whittle Avenue Roundabout Improvements  
Option testing currently taking place to determine the form that the developer funded junction improvements should 
take to provide maximum transport benefit with the balance of the £8.2m received as a S106. Subject to scheme 
development and public consultation, it is currently programmed that the construction phase of the scheme will 
commence in 2021/22. 
 



 

  

Smarter Travel Choices 
Progress on Projects 

 The Town Centre Travel Plan continues to be researched and developed. A brochure has been produced to inform 
partners of possible schemes and activities to be included. Initial funding has come from current developer 
contributions, to allow active travel schemes for the town centre to be set up and sustained. 

 Warrington West railway station - a travel plan was developed to encourage passengers to travel sustainably to the 
station. Large bus and cycle route maps have been erected within the waiting room, secure cycle parking erected, 
and routes to the station improved to encourage active travel.  

 The Warrington Cycle Map - updated to reflect recent additions to cycle infrastructure. Funding from Government’s 
Emergency Active Travel Fund has allowed it to be distributed to residents borough-wide.  

 

Impact of Covid-19 
With many office-based workplaces empty since employees have been furloughed or started working from home, the 
business park-based travel activities with commuters have slowed. Meanwhile many of the distribution warehouses 
have been busier than ever and employees have been supported to cycle to work by additional events including bike 
maintenance checks and route advice. 
 

With greater numbers of novice cyclists taking the opportunity to get out on bikes while the roads were quieter than 
normal, a programme of adult and family cycle training was promoted to ensure they had the skills to continue once the 
roads became busier. Over two months a total of twenty five residents benefitted from this free road-skills training and 
it is planned to continue this offer to encourage more to cycle safely.    
  

The Sustainable Travel to School strategy has been updated to reflect the ongoing challenges of Covid-19. Concerns 
were raised that with national messaging on the high risk of infection by travelling on public transport, many families 
would resort to driving to school, bringing greater parking and network congestion than could be contained in local 
areas. A Schools Restart programme started in June to support the reopening of schools to some year groups in July, and 
to all in September. Each school site was visited and audited to determine if additional safety measures were required, 
including pavement space for social distancing and parking enforcement. A comprehensive messaging programme was 
also developed to promote greater use of active travel to school and that the careful use of school bus transport is safe. 
Follow-up school visits are currently underway to identify any other measures needed to support the return to school. 
 

Priorities for next 12 months 
A programme of support will be developed to help jobseekers travel to new workplaces. This will include ‘How to Get to’ 
guides and support to cycle to work for those who can. The adult cycle training programme will be further developed, as 
will the Bikeability offer to schoolchildren and teenagers 
 

LTP Theme Updates 

Active Travel 
Impact of Covid-19 
A doubling of cycling during the 
lockdown months of March, April 
and May with ongoing high 
figures throughout the summer 
months despite the return of 
most of the traffic on the network 
 

Active Travel Programme 
Delivery 
During 2020/21 we are delivering 
a £5 million active travel 
programme that includes new 
cycle schemes in Omega, 
Woolston, Appleton Thorn, 
Latchford, Birchwood, Sankey 
Bridges and Padgate.  
 

Further Planned schemes  
Improvements are planned to 
paths within Sankey Valley and on 
the Trans-Pennine Trail near 
Lymm. New paths will also be 
constructed in Westbrook, 
Birchwood and Fearnhead.  

   

Priorities for next 12 months 
The priorities for Active Travel for 
the next twelve months are:  

 Completion of LCWIP corridor 
study and identifying 
potential funding 

 Delivery of Active Travel Fund 
schemes  

 



 

 

Bus 
Effect of Covid-19 
When lockdown restrictions on travel were first introduced, the number of services operating was reduced and bus 
patronage dropped as low as 4% of what it had been in the same week the previous year. During the third lockdown 
period we have seen patronage of 20-30% of the previous year. Throughout this period we have worked with local 
bus operators to maintain suitable levels of service frequency using Government funding. This has seen service 
provision maintained for key workers and essential journeys.  
 
Cleaner Buses Proposals 
We submitted an Expression of Interest to Government to become the UK’s first all-electric bus town, which would 
have seen all service buses that operate in the borough to be replaced by an electric bus.  Although ultimately 
unsuccessful, the proposal is a sound basis that can be revised for submission for future funding that is made 
available for introducing zero emission buses. We have also submitted an application for the Air Quality Grant that, 
if successful, will see 11 buses that operate the Pops route upgraded from Euro V to Euro VI emission standard by 
retro-fitting exhaust equipment.  
 
New Bus Depot 
Warrington is set to receive £5.2m from Government for a new bus depot on Dallam Lane, closer to the bus 
interchange. The new depot, on land owned by the Council, has already received planning permission and will 
involve the relocation of Warrington’s Own Buses Depot from its current site to a purpose-built new depot. The 
existing Warrington’s Own Buses bus depot on Wilderspool Causeway will be re-developed for town centre housing. 

Safer Travel 
Highway Infrastructure Improvements Programme 
The Local Transport Plan Integrated Block capital allocation to deliver highway infrastructure improvements in 2019/20 includes allocations for programme themes 
of Local Safety Schemes, Pedestrian Crossing Improvements, Traffic Management Minor Works, and Safe Routes to School. Additional schemes are being 
accelerated through allocations from the Challenge Fund. The overall programme identified consists of 3 pedestrian crossing improvements, 3 potential Local 
Safety Schemes, 6 Traffic Management Minor Works and 2 projects to assist the journey to school. 
 
Priorities for the Next 12 Months 
Traditional approaches for road safety behavioural change have been severely limited as a result of Covid restrictions and the changes in travel and work patterns. 

The natural platforms for personal and group engagement have been removed meaning we must further develop road safety promotion in digital resources and 

virtual engagement. We will continue to focus on our established priority casualty groups and work-related road safety, whilst being proactive in the promotion of 

measures reduce the potential increased risk to cyclists and pedestrians as we look to further promote these modes of travel in Warrington. We will also continue 

to support schools and promote the opportunities of School Streets schemes. 

 

 

Rail 
Effect of Covid-19 
Operators have continued to run day-
to-day services on reduced timetables. 
There has been a temporary suspension 
of existing franchise requirements 
during this period, which has seen 
significant reductions in service levels 
 
Train Operating Companies 
The government, as Operator of Last 
Resort, took over the running of 
services across the Northern network 
on 1st March 2020. Government 
announced that overcrowding the 
network would be a priority for 
improvement.  
Avanti took over operating the West 
Coast franchise in late 2019. We are 
working with them to identify 
opportunities at Warrington Bank Quay. 

 
 



 

  

Cleaner Fuels 
EV Strategy 
We have commissioned consultancy support to develop an Electric 
Vehicle Strategy for Warrington. This includes: 

 A review of current national, regional, sub-regional and local policy 
and legislation and how this relates to the objectives for 
Warrington  

 Evidence base and analysis  

 Identification and appraisal of potential measures  

 Identification of future charging infrastructure locations 
We are now developing a Taxi Electric vehicle strategy aimed 
specifically at increasing uptake of electric vehicles in the taxi industry.  
 
Town Centre On-Street Chargers 
We are developing an application for funding to install 30 on-street 
electric vehicle chargers on streets in central Warrington where the 
majority of residents do not have off-street parking.  
 
Priorities for Next 12 Months 
The priorities for the Cleaner fuels for the next twelve months will be 

progressing the actions identified in the Electric Vehicle Strategy in 

order to support the uptake of Electric Vehicles in Warrington.  

Network Management 
Effect of Covid-19 
The lockdown associated with the Covid-19 pandemic had a significant 
effect on traffic levels, with both traffic flow and parking demand dropping 
by 80% compared to 2019. Lockdown easing saw traffic flow and parking 
demand increase again. By mid-August these had reached 83% of 2019 
figures, before dropping again with later lockdown announcements. 
 
Parking Payment App 
Use of the RingGo app to pay for parking has increased rapidly since 
lockdown began to ease. Use had been increasing slightly year on year prior 
to lockdown but usage has now doubled overall, with the main contributor 
being Walton Hall Gardens (1150 in July 2019 compared to 4237 in July 
2020). 
 
Manchester Ship Canal 
2020 saw a significant reduction in the number of sailings on the 
Manchester Ship Canal, with a total of 214 sailings for the year and only 29 
of these being in the peak periods (approximately one every two weeks). By 
comparison, in 2019 there were a total of 375 sailings with 46 peak time 
sailings. 
 
Priorities for Next 12 Months 
Priorities for next 12 months for Network Management and Parking are: 

 Continue to implement the traffic signal replacement programme  

 Use the Challenge Fund allocation to completely upgrade Chester Road 
/ Ackers Road junction with the inclusion of pedestrian phases. 

 Roll out of Warrington Intelligent Transport System (WITS) App 

 Monitor the impact of Covid Re-Start Tranche 1 and 2 schemes 

 Re-tendering of Civil Parking Enforcement contract 

 Roll out of bus lane enforcement 

 Complete refurbishment of the Forge car park 

 Installation of more town centre CCTV cameras 
 

Freight Management 
Freight Study Work 
We have commissioned consultancy support to undertake a desktop 
study and literature review including best practice and case studies 
regarding:  

• Clean Air & Consolidation Centres 
• Construction Logistics Plans and Construction Consolidation 

Centres 
• Lorry Parking in the Warrington Area 
• Potential for Multimodal Freight Transport in Warrington 

 



 

 

Asset Management  
Effect of Covid-19 
Covid-19 has inevitably affected delivery of the Structural Maintenance Programme, however, many schemes were re-programmed to enable some schemes 
to be delivered in more rural areas to minimise contact with residents and high numbers of customers. This proved to be an effective strategy. 

 
Highway Maintenance Investment 
£40M funding, from prudential borrowing, has been allocated to 3 key areas: Major structural Maintenance (£14.24m), Unclassified Roads (£9.33m), and 
Footway Improvements (£2.5m). The 6 year project commenced in September 2016 and 2020-21 is year 5. Schemes are progressing very well, with all schemes 
on time and budget. The Unclassified Roads and Footway programmes have resulted in an impressive 214 carriageway schemes and 150 footway schemes 
delivered to date (in addition to 67 major structural maintenance schemes).Excellent progress is being made with regard to the programme for delivery, as 
shown in the table below: 

Highway Investment  
(completed to July 2020) 

YEAR 1  
2016-17 

YEAR 2  
2017-18 

YEAR 3  
2018-19 

YEAR 4  
2019-20 

YEAR 5  
2020-21 

TOTAL 

Road Schemes (A, B, C) 36 13 9 9 - 67 

Road Schemes (U) 74 53 35 40 12 214 

Footway Schemes 51 30 36 25 8 150 

 

Ward Allocations 
£12.5M was allocated to deliver an additional programme of works to ensure all Wards would receive a fair funding allocation. 
Outcomes - Carriageway Network: The latest survey information indicates that we are on target to achieve Steady State in respect of the Classified Road 
Network. In 2016/17, the condition of the U class network deteriorated to where 21% should have had some form of maintenance considered. This has reduced 
to 11% in 2019/20 and is expected to reduce further this year.  
Outcomes - Footway Network: In 2015/16, the footway network deteriorated to 86.5% of all footways either being structurally unsound or functionally impaired. 
Through a targeted approach, this has reduced to 71% in 2020/21 
 

Priorities for Next 12 Months 
Although on target to achieve ‘Steady State’ (is defined as halting the general overall deterioration of the Road Network) by the end of next year, deterioration 
of the carriageway will continue from that point as there will still be a significant backlog. This means that we need to stop the current rate of decline to reduce 
significant reactive maintenance costs. 
 



 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Transport Planning and Development Control 

Warrington Borough Council,  
East Annexe, 

Town Hall,  
Sankey Street,  

Warrington,  
WA1 1UH 

Email: ltp@warrington.gov.uk 
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