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During the reconstruction works the scheme
will be split into smaller phases to minimise
inconvenience.

Then depending on the Option finally chosen
surfacing may be laid along the full length of
the scheme - Options 1 & 2.

For Option 2 once the surfacing has been
laid, the contractors will then cut out and
excavate the sections needed to lay the setts
in bays (approx. 5m long) which will be laid in
complete sections moving from west to east
to restore access as soon as practicable.

For Option 3 one of the foundation layers and
the surfacing layer will not be laid.

The setts will be laid starting at the eastern
end and working through. Once a large
enough area has been laid the setts will be
grouted into position, and the next area
commenced.

Whilst laying asphalt surfacing is a relatively
quick operation utilising construction
machinery, by contrast laying sett paving is a
slow and laborious operation and can only be
done by hand.

Laying setts requires extensive road closures
to complete the section of setts and allow the
mortar bed and screed to cure sufficiently to
allow for trafficking - this is usually 24 to 48
hours after the screed has been laid.
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Example: During the reconstruction
of Phase A the road will be fully
closed to allow the works to proceed
safely, access will be permitted to
either side of works area for
residents/businesses as necessary.

Access into the works area will be
under the control of the contractor on
site and will be permitted when it is
safe to do so and does not
jeopardise the integrity of the works.

Access into the car park will be
maintained as much as possible.

Suggested Phasing
Option 2
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